SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:23PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 749 Const Calendar Day: 247 Date: 06-Feb-2013 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 16-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the landing platform at 127 & 139
meters , work on the catwalk frame removal , & work on the Electro Slag Weld repairs . They started at
7:00 AM.

[]

Eric, Chris , & Ma had to work on the Electro Slag Weld repairs between 9 & 13 meters . They started
at 7:15 AM.

Eric had to work on joint P , face A. He had to clean, grind , heat , & weld

Chris had to work on joint G , face A . He had to excavate using the Carbo - Arc machine . Chris had
to clean, grind , & work with the QA & QC .

Ma had to work with both crews . He had to clean , grind , & work on house keeping

Fritz & Tony had to work with the welders . They had to measure , inspect , & MT the welds . Check
Fritz report for the welders detailed activities .

William , Robert , Andrew , Jessie , & Steven were on the site . They had to MT , UT , & map the welds
. All crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:15 PM.

Pedro had to work on the facade doors . He had to remove the rubber seals , & clean the side of the
doors . He started on the facades at 123 meters at 7:20 AM. He was done at 5:00 PM.

Anthony , Augie , Casey , Jonathon , Robert , & Ryan had to work on the East catwalk frame . They
started on the South main span frame at 7:15 AM.. Crews had to hook the section of the frame to the
crane , remove the bolts , fly , & set pieces on the W line . Crews were done at 5:00 PM.

Richard , James , Mathew , & Huang had to work on the landing platforms at 124 & 139 meters . Crews
had to lay out on the top of the facade for the bracket legs , clean the top surface , set, tack weld the legs ,
heat , & weld . Huang had to work at 159 meters . Richard had to work at 124 meters . Mathew had to work
with all crews . They started at 7:30 AM. crews were done at 5:00 PM.

In addition to that , James had to work with Fred on the skin surface where the brackets were removed .
James & Fred had to use the basket to VT & MT the skin surfaces .

James had to work on the North & East tower on skin A . He had to remove the temporary blocks from
the doubler plate at 90 meters . James had to , clean & grind the surface of the doubler plates . He
started at 2:00 PM. He was done at 5:00 PM.
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All tower crews had to wrap up their tools & equipments. They left at 5:15 PM.
Certified Coating crews came to the site at 7:15 AM. Crews had to work on the top of the diaphragm &
the splice plates on the grillage . They had to place the containments around the chimneys , clean , use
solvent to wipe the plates . They started at 7:15 AM. Crews were done at 1:45 PM. They started to paint at
2:00 PM. Crews were done at 4:00 PM.
After that , crews had to work on the top of the diaphragm . They started to paint the none skid coat at
4:15 PM. Crews were done at 4:55 PM. Crews had to wrap up their tools & equipments . They left at 5:15
PM.
Charlie was on the site . Check Charlie 's report for the painters detailed activities .
04-0120F4 Bid Item: 053 T-L01-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM RYAN EVANCHIK 800 200 0.0 10.00 ]
Ironworker JNM Robert Larue 8.00 2.00 0.00 10.00 []
Ironworker APP JONATHON BISKNER 800 200 0.0 10.00 ]
Ironworker INM CASEY LUX 800 200 0.0 10.00 ]
Ironworker APP AUGIE SOLIS 800 200 0.0 10.00 ]
Ironworker FOR ANTHONY COSTA 800 200 0.0 10.00 ]
Semi-Skilled Laborer JNM CARLOS GARCIA 800 200 0.0 10.00 ]
Ironworker INM Hua Huang 800 200 0.0 10.00 ]
Ironworker INM JAMES WILKERSON 800 200 0.0 10.00 ]
Ironworker INM RICHARD CHOUINARD 800 200 0.0 10.00 ]
Ironworker APP MATHEW MULLINS 800 200 0.0 10.00 ]
Welder APP Reggie Humphry 0.00 0.00 0.00 0.00 D
Ironworker FOR ERIC SPARKS 800 200 0.0 10.00 ]
Welder INM CHRIS BRUCE 800 200 0.0 10.00 ]
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
800 200 000 0.0 []
000070 WELDER W/METER, 1000 AMP No
200 200 000 0.0 []
04-0120F4 Bid Iltem: 078 T-LO5-ESE.078 Tower Lift 05 External Paint Tower SE
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  CERTIFIED COATINGS COMPANY
Painter INM FRANCISCO SERRANO 000 000 000  0.00 ]
Painter INM CARLOS MARTINEZ 000 000 000  0.00 ]
Painter INM ARMANDO ABERTA 000 000 000  0.00 ]
Painter INM OSCAR BERNANDEZ 000 000 000  0.00 ]
Painter INM JORGE FLORES RAMERO 000 000 000  0.00 ]
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